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Of all the lake crossings WCEC identified as not compliant with the current NESC 

only seven remain incomplete. 

Five of these crossing projects have been turned over to an engineering contractor to 

design, procure, and contract the construction. They required soil cores to be taken of 

the lakebed to design the foundations. Material has been ordered, and the foundation 

designs are near completion. The projected delivery date of the material has been 

pushed out to the week of April 10th. 

There is only one remaining crossing that requires poles only. The contractors have 

had this job for several weeks, but they can not get into the location due to the 
location being in a wet area. 

The project requiring negotiations with the landowners to redesign the line from 

overhead to underground construction. New easements have been obtained, all 

material has been procured, and the boring contractor has the project. This project has 

been delayed due to the contractor' s boring machine has been down and they are 

waiting on parts. 

The following is a list of all the crossings and current status: 



March 2023 Update 
Est. Date for Date Crossing 

iLine ID Lake Counties Action WO# 
Compliance Competed Number 

Status 

OH2348371001 East Ckt D.O. Aldridge BobSandlin Camp, Frarlklirlarld Titus Replace lpole withtallerpoles. Q4 2022 221049 6/7/2022 23 Complete 

OH25234741001, East Ckt Hill Wilson Lake Cypress Franklin Reframe Pole. Ql 2022 220208 3/29/2022 24 Complete 

OH2425, Mt. Vernon Ckt Merrill Carby Lake Cypress Franklin Addirllrlewpole. Q2 2022 220201 7/14/2022 25 Complete 

OH7339136005, North Ckt Cathey Combiningcrossing;2&3. Replace 2 2 
poleswithtallerpoles. Replace 7poles Material Due 

Lake Fork Hopki ns, Rai n s an d Wood Q2 2023 221934 
withtallerpoles. This will require April 2023 

OH7339136001, North Ckt Cathey engineered fourldatiorlsirlthe lake. 3 

OH 13339136001, North Ck·t Cathey Lake Fork Hopki ns, Rai nsarld Wood 
Replace lpole withatallerpole. Add 

Ql 2022 220202 4/21/2022 4 Complete irl 2 rlewpoles. 

OH 103839, North Ckt Cathey Lake Fork Hopkins, Rairlsarld Wood Replace 2 poles withtallerpoles. Q3 2022 220231 5/31/2022 5 Complete 

OH7339188001, North Ckt Cathey Lake Fork Hopkins, Rairlsarld Wood Replace 2 poles withtallerpoles. Q3 2022 220231 5/31/2022 6 Complete 

Replace 5 poles with taller Poles. This Material Due 
OH733349001, South Ckt E.O. Brown Lake Fork Hopkins, Rairlsarld Wood will requireengineered foundationsin Q2 2023 221934 7 

the lake. 
April 2023 

Replace 3 poles with taller poles. This Material Due 
OH73332100003, South Ckt EO Brown Lake Fork Hopkins, Rairlsarld Wood will requireengineered fourldatiorlsirl Q2 2023 221934 8 

the lake. 
April 2023 

OH 123352, North act Cathey 9 Combining Crossings 9 and 10 orlthe 
Lake Fork Hopki ns, Rai n s an d Wood same work order. This jobchanged Ql 2023 220225 

fromoverheadto urldergourld. 
OH 103945, North Ckt Cathey 10 

Delayeddue 
toboring 

equipment 
requiring 

parts 

Replace 5 poles with taller Poles. This Material Due 
OH7333185006, High School Ckt J.G. Walker Lake Fork Hopkins, Rairlsarld Wood will requireengineered fourldatiorlsirl Q4 2022 221934 11 

the lake. 
April 2023 

Replace 4poleswith taller poles. This Material Due 
OH7333184007, High School Ckt Walker Lake Fork Hopkins, Rairlsarld Wood may require engineered foundations in Q4 2022 221934 14 

the lake. 
April 2023 

OH733913007, North Ckt Cathey Lake Fork Hopki ns, Rai nsarld Wood 
Replace 3 poles with taller poles and 
add irl 2 rlew poles. Ql 2022 220209 5/17/2022 20 Complete 

OH108290, Fellowship Ckt Crow Lake Hawkins Wood Replace conductorarld anchors. Q2 2022 220495 6/1/2022 32 Complete 

OH443317378010, Fellowship Ckt Crow Lake Hawkins Wood Replace 2 poles with taller poles. Q2 2022 220496 6/7/2022 33 Complete 

OH122495, Fellowship Ckt Crow Lake Hawkins Wood Add irl 2 rlew poles. Q2 2022 220494 5/31/2022 34 Complete 

OH4433173100003, Fellowship Ckt Crow Lake Hawkins Wood Addirllrlewpole. Q2 2022 220493 5/31/2022 35 Complete 

OH 103315426004_SEG4, Mineola Ckt Sand Springs Lake Holbrook Wood 
Replace 2 poles with taller poles, and 

Q2 2022 220303 6/16/2022 36 Complete add in lrlewpole. 

OH103315424002-SEG5, Mineola Ckt Sand Springs Lake Holbrook Wood Replace 2 poles with taller poles. Ql 2023 220305 37 
Delayeddue 
to weather 

OH 105224_SEG2, Mineola Ckt Sand Springs Lake Holbrook Wood Replace 2 poles with taller poles. Q2 2022 220307 7/21/2022 41 Complete 

oh543315294001, Mirleola Ckt Sand Springs Lake Holbrook Wood Replace 2 poles with taller poles. Q2 2022 220308 7/21/2022 39 Complete 

OH103315416010__SEG2, Mineola Ckt Sand Springs Lake Holbrook Wood Replace 2 poles with taller poles. Q2 2022 220302 6/21/2022 42 Complete 

OH 17830, Cartwright Ckt Weems Lake Wirlrlsboro Wood 
Replace 2 poles with taller poles and 
add 2 new poles. 

Q2 2022 220741 10/4/2022 27 Complete 

OH11334427002, Pleasant Grove Ckt Nichols Lake Wirlrlsboro Wood Add 2 new poles. Ql 2023 221050 12/30/2022 28 Complete 

OH19198, Sharon Ckt Weems Lake Wirlrlsboro Wood 
Replace lpole withatallerpolearld 
add lrlew pole. Q2 2022 220740 10/4/2022 30 Complete 


